
9/10/2016 20160928

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

CNQ202 Pay Period:  9/10/2016Contract: Estimate Number: 0002 to  09/28/2016Estimate Type: Progress Estimate Approved:No

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

08/05/2016

%

$0.00

55.0

36.0

36.0

65.45

%Percent Complete($):

%Percent Behind:

MARION

---

Date Notice to Proceed: 08/05/2016

09/28/2016

09/09/2016

08/26/2016

$906,726.44

$906,726.44

$879,850.79 $7,719.07$872,131.72

$0.00

$0.00Test Report Payment Adjustments:

$879,850.79 $872,131.72 7,719.07

$879,850.79 $7,719.07$872,131.72

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 27 from north of Big Fork Road

95.67

20160928

Project(s): 58009-3232-94, 58009-8232-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-27(51)10.86 44560.0058009-3232-94 56From West of Big Fork Road To Suck Creek Bridge
R-STP/HSIP-27(51)89.14 44887,719.0758009-8232-14 88The resurfacing on S.R. 27 from north of Big Fork Road (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58009-3232-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

58009-8232-14 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

58009-3232-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

58009-8232-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

7,712.487,712.480

7,712.487,712.480
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58009-3232-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

58009-8232-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

58009-8232-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $300.00

0.000

19.590

$0.00

$5,877.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

58009-8232-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

58009-8232-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

58009-8232-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,419.000 $82.71

0.080

7,429.320

$6.62

$614,479.06

411-01.10 ACS MIX(PG64-22) GRADING D

58009-8232-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,532.73-2,532.730

-0.03-0.030
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58009-8232-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

58009-8232-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

6,471.006,471.000

0.000.000

58009-8232-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

58009-3232-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.100 $409.50

0.000

9.100

$0.00

$3,726.45

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

58009-8232-14 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104,433.000 $1.19

0.000

80,610.000

$0.00

$95,925.90

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

58009-8232-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,600.00

0.000

1.000

$0.00

$33,600.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 468.00468.00 0.000.0058009-8232-14 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

563.000 $10.24

0.000

468.000

$0.00

$4,792.32

712-06 SIGNS (CONSTRUCTION)

58009-3232-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $37.44

0.000

411.000

$0.00

$15,387.84

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

58009-3232-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $11.41

0.000

73.000

$0.00

$832.93

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

58009-3232-94 0100 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.900 $684.45

0.000

43.902

$0.00

$30,048.72

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

58009-3232-94 0100 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.600 $2,310.75

0.000

20.569

$0.00

$47,529.82

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

58009-8232-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

1.000

$0.00

$16,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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